All District Engineers
Michael L. Hine

Special Provision for Additional Bidder Responsibility Evaluation
Criteria

September 26, 2003

This special provision was developed by the Office of Chief Council. It should
be inserted into all contracts involving portland cement concrete patching.

The districts should include the BDE Check Sheet marked with the applicable
special provisions for the January 16, 2004 and subsequent lettings. The
Project Development and Implementation Section will include the paper copy
in the contract.

This special provision will be available on the transfer directory September 26,
2003.
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ADDITIONAL BIDDER RESPONSIBILITY EVALUATION CRITERIA (BDE)
Effective: January 1, 2004

It is essential to the needs of the Department that work is completed within the contract time
allowed and that inconvenience to the traveling public is held to a minimum. It is also essential
to the public safety needs of the Department that open patches be closed according to the time
limits set out in the contract. Therefore, this special provision establishes additional
responsibility considerations in accordance with 44 lllinois Administrative Code 650.70 of the
Rules for Prequalification of Contractors and Issuance of Plans and Proposals. In addition to
the prequalification rating established by the rule, the other award criteria advertised in the
Invitation for Bids and procurement rules of the Department, the criteria set forth herein shall
govern the award of this contract.

Each bidder must submit for evaluation as part of his/her bid, a work plan detailing the
Contractor’s preparedness and manner of scheduling the work in order to explain how the
Contractor will be able to complete work ordered in keeping with the contract lane restrictions
and within allowable contract time. As a part of the plan, the Contractor shall provide the names
of key response personnel, the manner and means of establishing 24 hour contact with the key
response personnel, and the identification of the source of supply and delivery for key materials.

This contract does not allow for extensions of time due to interruptions of work or delivery of
materials due to labor actions except for strikes or walkouts extending in duration more than five
calendar days. Therefore, the plan shall disclose whether the Contractor has been the subject
of any labor action, including but not limited to the actions of informational pickets at or near its
work locations in the past three years. A Contractor making such a disclosure, shall incorporate
in the work plan a full and complete description of the control, supply, and delivery of key
materials. Furthermore, in the case where key materials will be supplied to a Contractor making
such a disclosure, by subcontractors or material suppliers not under the direct control of the
Contractor, a written certification signed by the Contractor and supplier shall be provided
guaranteeing the uninterrupted supply and delivery of said materials to the job-site regardless of
the occurrence of any labor action for which an extension of time will not be allowed, including
but not limited to informational pickets, and specifying the manner by which the key materials
will be delivered. For purposes of this special provision, key materials shall be defined as
portland cement concrete.

The plan will be judged as a matter of responsibility based on completeness, thoroughness, and
ability to meet the needs of the Department. The Department reserves the right to confirm
information contained in the submitted work plan with the Contractor, subcontractors, or material
suppliers before the award of this contract. Failure to submit the work plan with the bid shall be
cause to declare the submitted bid not responsive. After award, the work plan shall become
part of the contract.
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